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Cable Band

Overview of work today:
Cable band (CB) installation was ongoing on the North main-span, South main-span, & South side-span.
Also, they were tensioning CB bolts on the North side-span.

I was inspecting Tony Costa's crew on CB installation at the South side-span. See below for a list of labor
for this crew. Others (L. Woo, S. Daouk, J. Lyons) were inspecting the CB installation at other spans. See
their diaries for additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:20.

*********
Work on CB installation at the North main-span:
- From 07:20 until 09:00, the crew was installing the CB at PP 40S. I did a quick measurement to make
sure they were placing it in the correct location, & noticed that they were placing it incorrectly. I mentioned
this to ABF Andre Markarian, & he made some phone calls to verify. After this, they had to shift the
position of the CB uphill by about 15mm to the correct position.
- The crew had to go back to the CB at PP 40N (which was installed yesterday) to shift its position uphill by
15mm. This was done from 09:15 until 10:30.
- From 10:30 until 12:15, installation of the CB at PP 38S was done. Note: I was present for only about
half of the installation because I had to go to a meeting. I saw that the Cable was cleaned prior to starting
installation (see attached photo), & the only the rough setting of the CB.
- From 11:00 until 11:30, I attended the weekly Cable group safety meeting in the Caltrans field connex.
The topic was safety during upcoming CB installation & suspender rope installation operations.
- From 13:00 until 13:50, installation of the CB at PP 38S was done.
- From 14:00 until the end of the shift at 17:10, the crew left to offload suspender ropes from a barge.
During this time, I climbed around on the recently installed CBs to make some measurements.
- From 14:00 until 15:00, I checked the installation of the CBs just installed today (40N, 40S, 38S, & 36S).
All of checks were OK, except for possibly one thing. At PP 40S, the suspender rope grooves are not
aligned very well. There is a shift of about 3mm between the 2 CB halves. I mentioned this to ABF
Engineer Andre Markarian.
- From 15:00 until 15:30, I went to check out the tensioning of CB bolts in the North side-span to get
familiar with the operation.
- From 15:30 until 18:20, I helped Saman take measurements of installed & tensioned CBs to collect
information for his CB update report.
- At 18:25, I left the bridge.
- From 18:45 until 19:15, I filled out the inspection checklists for the CB installation that I inspected today.
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- From 19:15 until 19:30, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Attachment

Solvent cleaning Cable prior to CB installation
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